	Week 1 (March 13th)	Week 2 (March 20th)	Week 3 (March 27th)	Week 4 (April 3rd)	Week 5 (April 10th)	Week 6 (April 17th)
Assignment Due Dates	**Plan (Mar 12th)**	**Milestone 1 (Mar 19th)**	**Milestone 2 (April 3rd)**			**Final Submission (April 16th)**
Adam	Health Script	Networking & Game Structure	Battlecry Mechanic & Game Structure	UI & Game Polish		
Liam	Grenades & Grenade Launcher		New Character Controller (& maybe new grenade)	New Weapons		
Felix	CTF Gamemode		Polish CTF Gamemode	Art Assets		
Firaas	2 CTF Maps		Fix Existing CTF Maps & 1 New Map	Pickups		